Year	Funds released (Rs. in crores)	Schemes approved for			
		State Highways		Major District Roads	
		Number	Amount (Rs. in crores)	Number	Amount (Rs. in crores)
2000-01	23.36	58	39.72 cr.	9	3.17 cr.
2001 -02	36.36	67	43.72 cr.	90	43.69 cr.
2002-03	63.76	59	54.65 cr.	56	27.10 cr.
TOTAL:	123.48	184	138.09 cr.	155	73.96 cr.

(b) Yes, Sir.

(c) Does not arise.

Problems affecting implementation of Golden Quadrilateral Project

3072. SHRI V.V. RAGHAVAN:
SHRI J. CHITHARANJAN:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

(a) whether it is a fact that Government are facing problems of acquisition of land, law and order, encroachment, etc. affecting implementation of the Prime Minister's Golden Quadrilateral Road Project;

(b) if so, the details of the problems being faced and the steps being taken to solve the problem; and

(c) whether the project is expected to be completed within the stipulated time?

THE MINISTER OF STATE OF THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS MAJOR GENERAL (RETD.) (B.C. KHANDURI): (a) Yes, Sir.

(b) Details of problems being faced and the steps being taken to solve the problems are given in the Statement. *(See* below).

(c) The target for completion of Golden Quadrilateral (GQ) is December, 2004. More than 85% contracts are likely to be completed before this date. With the incentives provided for early completion, it is expected that all the contracts on GQ will be completed by this date. except for the work on 136 km which has been held up due to alignment problem/litigations.

Statement

Problem being faced in implementing Golden Quadrilateral Project

(i) Land Acquisition:

Various legal/procedural requirements which are required to be completed before acquisition of land are delaying the progress. There are large number of structures, removal of which is also a time taking exercise.

(ii) Removal of utilities:

To enable the contractors to take up construction of the road, the land has to be made free of all encumbrances including utilities like water pipelines, electric poles, etc. Shifting of such utilities can be taken up only after the land is acquired, cleared of structures and made available to the contractor.

(iii) Environmental/Forest clearance:

Environmental clearance (including forest clearance in respect of land recorded as forest) has to be obtained. Many of the stretches also have trees and obtaining permission for cutting of trees is also a time taking exercise.

(iv) Quarries:

Contractors are finding it difficult in some States to obtain, permission for quarrying for aggregates and this also delaying the progress of work in some packages.

(v) Law and Order**:**

Law and order problems created by anti-social elements are also hindering the work in some States. In some places the local people are preventing the construction work demanding charge of